=< WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 18-1307 DEV, WINNIE HOUSER PARK REVITALIZATION
Sponsor: Sedro Woolley City of  Program: YAF - Large Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 11/04/2020

Report Period
From 06/16/2020 To 11/04/2020

Questions
#1: Describe the work accomplished during this reporting period.

Our project is about 95% complete as of this date. Construction phase activities include utilities,
grading, parking lot paving, wheel stops, striping, pavement markings and signage irrigation system
installation, restroom construction, walking path construction, and hydroseeding, and clean up.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

Remaining work consists of installing toilet partitions in the restroom building, and installing ADA grab
bars, toilet paper dispensers and other hardware. We have this planned for the next couple of weeks.
Final inspection, followed by final billing and project close out is planned to be completed before the end
of 2020.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No

Milestones

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay
Funding Acknowl! Sign Posted 03/31/2021

Construction Complete 03/31/2021

RCO Final Inspection 04/15/2021

Final Billing Due 04/15/2021

Final Report Due 04/30/2021

Agreement End Date 06/30/2021

Need amendment to change

Special Conditions
1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.
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Permits

Permits and Reviews
Archeological & Cultural Resoures (EO 05-05)

Building Permit
Shoreline Permit

Other Required Permits

Permit Questions

Progress Report, Project 18-1307

Received
Issuing Organization Applied Date Date
DAHP 11/04/2019
Note: As required by agency

City/County 11/25/2019
Note: Restroom
City/County

Note: HARTS SLOUGH SHORE LINE

Note: SKAGIT PUD REVIEW

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

We have applied for the building permit for the restroom construction, no permit was required by the city

for the irrigation building as the size of the building was under the threshold where a permit is needed.

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type Title Person Associations
No attachments match filter criteria
Certify & Submit
Status History
Report Status Date User Note
Accepted 11/04/2020 Allison Dellwo
together on the map if you have any questions. Thanks!
Submitted 11/04/2020 Nathan R Salseina
Draft 11/04/2020 Nathan R Salseina
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File Name, Number

2019-08-06108 RCO

Shared

Thank you Nathan - | look forward to visiting the site for the final inspection next week. Please also
make sure you have uploaded final design documentation and final boundary map. We can work

11/04/2020



